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TO:  Stuart Allen, Cade Bradshaw, Bridge LLC  
FROM: Karsten Castillo, Lindsey Lubianski, Talley Withycombe, Jasmine Yang  
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DATE:            ​May 6, 2020  
CC:  Dr. Mehran Aminian, Team Advisor  
  Dr. Darin George, Senior Design Administor  
__________________________________________________________________________ 
 
Executive Summary  
The design team has improved the functionality of the paper cloud sculpture, created originally              
by Bridge LLC, to include a colored response to weather or user-based input. In mid March of                 
this year, the scope of our project shifted in order to comply with the distance-learning protocols                
put in place by the university. Without access to our materials or prototype, additional work               
shifted to addressing the weaknesses of our most recent ​full​ prototype.  
 
Due to the pandemic and lack of access to the labs, the team was not able to implement the final                    
prototype for testing. However, each individual component, namely response to weather           
conditions in real time, reliable connection to a weather database and fire safety was thoroughly               
tested and verified. The material used for the cloud is the one suggested by Paper Cloud to make                  
the final product aesthetically pleasing. The facets of the prototype that fall short of our original                
project plan include ease of maintenance, installation, and ability to transport. While the wire              
connections in this prototype have little improvement to maintenance ability compared to the             
original sculpture, we have provided suggestions in the manufacture and structural layout of the              
weather-adaptive cloud sculpture to address these issues. 
 
Since our team produced a prototype with demonstrable basic functionality, and addressed each             
weak point of the prototype with specific suggestions, we consider this prototype to be ​working.               
For thoroughness and safety, we have included detailed instructions for creating the electronic             










1. Introduction  
This project is intended to augment and refine the Paper Cloud, an art piece produced by Bridge                 
LLC. Previous work done by the organization involves artistic components of the cloud sculpture              
design. The original construction consists of a flexible wire frame with LED strip lights woven               
throughout surrounded by a crumpled butcher paper envelope, which is stapled around the             
wire-light structure. These original cloud sculptures have two light states: on and off. Some              
displays of this work exist as standalone clouds, while others contain as many as 150 individual                
sculptures. Bridge LLC desires the following improvements: updated construction using flame           
resistant material that maintains the original sculpture’s aesthetic, improved maintenance ease,           
and an additional light-temperature response to local or remote weather conditions. The problem             
is to design a system with a user-friendly interface that makes the clouds both weather and user                 
responsive while keeping the cost low.  
 
1.1 Project Objective 
The main objective of this project is to design, implement, and test a weather-responsive cloud               
sculpture based on Bridge Project LLC’s initial design. The cloud sculpture should accept data              
from a weather forecast and output different variations of light gradient and color variation              
based on the temperature and brightness of the corresponding location. These sculptures include             
materials and components that are fire-safe and suitable for residential, commercial, and artistic             
use. The successful completion of this project requires a final product that is fire-resistant, has               
communication that scales for up to 150 clouds, and indicates the weather for some target               
location in an intuitive way. This final product should fulfill all project constraints,             
requirements, and applicable codes and standards, as detailed below. 
 
1.2 Project Constraints  
Based on discussions with the Project Sponsor, our team has identified the following constraints              
for the design:  
● Total project budget, including all designing and planning shall not exceed $1200 
● The cost to manufacture an individual cloud, for Bridge LLC, should be less than $45 
● The sculptures must be made of a non-flammable material.  
● Any wireless communications must satisfy Federal Communications Commission (FCC)         
requirements  
● Any combination of lights/materials must satisfy the fire codes listed below  
● Should be easy to maintain  
 
After Trinity University began distance learning on March 23, the project team lost access to the                
physical prototype. This unforeseen constraint means that all work after this date consists of              





1.3 Applicable Codes and Standards 
Since the sculpture must be fire-safe, the design will be governed by the 2018 International Fire                
Code, written by the International Code Council, which provides the minimum requirements for             
fire prevention and fire protection systems [1].  
 
Also, because the sponsor of this design would like to market the cloud sculptures for residential                
homes, the design needs to follow regulations set by UL Standards; explicitly, the Standard              
Method for Flame Tests of Flame-Resistant Fabrics and Films (CAN-ULC-S109-14) [2].           
According to their website, UL Standards are “used to assess products; test components,             
materials, systems and performance; and evaluate environmentally sustainable products,         
renewable energies, food and water products, recycling systems and other innovative           
technologies” [2]. The National Fire Protection Agency has a method outlined in their standard              
number 705, which details a “means to determin[e] the tendency of textiles and films to sustain                
burning subsequent to the application of a[n]... open flame” [3]. 
 
Any wireless communications included in the project need to follow the standards set by the               
Federal Communications Commission, which are listed in the Code of Federal Regulations:            
Title 47 Telecommunications [4]. The FCC “regulates interstate and international          
communications by radio, television, wire, satellite, and cable in all 50 states, the District of               
Columbia and U.S. territories  [4].”  
 
1.4 Project Requirements 
The following project requirements have been adapted from the latest project proposal to reflect              
two things; the changes in project scope necessitated by our remote learning restrictions, and              
emphases placed by the sponsor on certain aspects of the design. The full, original list of project                 
requirements is in Appendix J. 
 
Operation Requirements  
● Cloud will change color and/or light pattern to emulate a given weather state and update               
in real-time to weather with a reasonable response time (within 30 minutes).  
 ○ E.g., dim colors for cloudy weather, bright white light for sunny weather  
● Able to tune into forecast data from different places, can change based on user input. 
● Response based on forecast projections and/or remote weather station data, not actual            
weather outside location.  
● It will hang from a ceiling/raised platform or standalone display.  
● Must be made of non-flammable materials in compliance with codes and standards            
mentioned previously.  
 
 
● Sculptures will be illuminated using a power source operable on 120 V US mains               
electricity.  
  
Interface Requirements  
● Design shall be lightweight, safe, and allow easy access for repair.  
● Prototype components should withstand moving and/or shipping 
● Results displayed through coloration and/or light pattern. 
● Appearance must be cloud-like and aesthetically pleasing.  
● The application/controller shall be intuitive to the user and include instructions.  
● Users should be able to pick the location the cloud responds to.  
● Users shall be able to set the cloud to their desired settings.  
 
1.5 Design Features  
The most recent prototype addresses the project Requirements and objectives by including a             
variety of capabilities and features. The most versatile aspect of the prototype is the ability that                
the user has to choose a color for the sculpture to display, or to pick a location that the sculpture                    
will emulate. The sculpture will then take on either the specified color, or the color representing                
the weather state of the chosen location, which updates once per minute to restrict the number of                 
times the weather API will be accessed. This color or weather-state is set with a client-server                
model between two Raspberry Pis, or a desktop computer and an RPI. The most recent prototype                
also features flame resistant housing materials, and a rudimentary electronics housing to protect             
the electronics from damage during moving or shipping. While this housing is by no means as                
hardy as the original project specifications require, it represents significant steps in the process to               
make a more robust prototype.  
 
2. Overview of the Final Design 
The overall design is broken into five components; the top-level design, the Raspberry Pi (client)               
configuration, the Raspberry Pi (server) configuration, the external material, and the electronics            
housing. The majority of research done in preparation for this design focused on the top-level               
design, since this portion governs the rest of the design project. While the team considered a                
number of possible wireless configurations for the communication between the weather database            
and a given cloud sculpture, the client-server model, with website controller over WiFi, won out               
due to superior flexibility and accessibility to users. 
 
2.1 Top-Level Design 
Our design functions by having a single computer act as a server for a local intranet site. This                  
site functions as the graphical user interface (GUI) where the user can use the form to set the                  
desired color of the cloud installation, or the location from which the weather-data will be               
fetched. Refer to Appendix B to view images from the intranet site in order to understand how                 
 
 
the user would interact with it. Note that we used a RPI as the server in the development of our                    
prototype, but the website code is available on Github so that a more powerful computer can be                 
used in exceptionally large installations. 
 
How the installation functions next depends on whether the color value or the weather location               
was set. The top-level diagram for what happens when the weather-location is provided by the               
user is available in Appendix C. The diagram shows that after the weather-location is set in the                 
GUI by the user, a request is then sent to the OpenWeatherMap application program interface               
(API) to fetch the appropriate data for that location. This process takes roughly one minute.               
Meanwhile, each RPI client continually makes requests to the server to retrieve this data. This               
data is then interpreted and the LED strips within each cloud are set to the corresponding color.                 
If the color is set directly through the GUI, then the diagram in Appendix C still applies, but                  
there is no API request, so the process has significantly less delay. 
 
The primary strength of the top-level design is that there is only a single RPI for any given cloud                   
installation that makes requests to the weather API. This reduces the stress placed on the Wifi                
network as well as the weather API, while also ensuring uniformity throughout the cloud              
installation. It is important to reduce the stress on the API because OpenWeatherMap provides              
several subscription models where the cost is dependent on the frequency of the requests. 
 
2.2 Raspberry Pi Configuration - Clients 
While all of the code used in this project is readily available in the two Github repositories linked                  
in Appendix D, a number of steps must be taken to correctly configure the RPIs so that each                  
program interacts correctly. These settings are not reflected in the Github. 
 
As the Github indicates, the code base for the clients is quite simple; therefore there aren’t many                 
settings that have to be changed for the client to function properly. On startup, the               
“clients_start_up” script is executed. In order to ensure this, a Cronjob (built-in scheduler for              
Linux) was configured and appropriate permissions were given so that the script would be              
available. This script ensures that the Neopixel library is installed correctly on the RPI. The               
Neopixel library is the Python library that is used to convert the Python code to the appropriate                 
byte streams needed to interface with the LED colors and patterns. Next, the pipeline script is                
also executed. This script will check the Github for any remote updates and apply them if                
necessary. 
 
After this, the light_controls.py file is executed via a Cronjob. This file runs indefinitely, and it is                 
used to make requests to the server site to fetch either the color or weather data. After retrieving                  





2.3 Raspberry Pi Configuration - Servers 
Unlike the codebase for the clients, the code base for the server is much more involved and has                  
many more files with interactions between them.  
 
The SD image used for the RPI server uses the lighttpd server. This is a lightweight alternative to                  
Apache and is suitable for the web traffic demanded by this project. All of the files related to the                   
intranet site being hosted by the RPI are stored in a folder outside of the Home directory called                  
“www”. For this reason, there is a move_page script in the Github that copies all changes from                 
the working repository into the “www” folder. On startup, the pipeline script is called via a                
Cronjob (as with the clients). Then move_page is also called such that any changes in the remote                 
Github repository are moved to the appropriate folder so that the webpages are updated. 
 
Because the lighttpd server is constantly running, there is no need for any of the webfiles to be                  
called via a Cronjob. The webpage (shown in Appendix B) uses a combination of PHP and                
Javascript to permit users to make dynamic changes to the webpage by setting the color or                
weather-location. Then, any future visits to the site will reflect these changes. 
 
However, when the weather location is set, the weather-data is not immediately fetched from the               
weather API. Instead, update.php is called via a Cronjob once per minute. While this does cause                
some lag time before the cloud installation is able to change colors, it helps prevent users from                 
accidentally overloading the server or making too many requests to the weather API. That is to                
say, regardless of the user’s location input, the weather API is contacted once per minute. Using                
a Cronjob to call update.php rather than embedding it into the webpage also allows for the                
weather data to be continually be updated, long after the user has set the location. 
 
2.4 External Material 
After initially considering a variety of materials as candidates for the external portion of the               
cloud sculpture, the team was pointed by the project sponsor to use only paper-like materials.               
Once this restriction was clear, the team conducted research on varieties of fire-proofing sprays              
and flame resistant papers. This path of research led to the selection of Decorol flame retardant                
paper in white, to fit the original aesthetic of the cloud sculpture piece. 
 
The structure of our prototype is virtually the same as the original cloud sculptures created by                
Bridge LLC. A wire frame loosley supports a sequence of no more than 40 WS2812 5V LED                 
pixels, encompassed by crumpled sections of the Decorol Flame Retardant Paper. The cord that              
supplies power to the LEDs inside the cloud extends to the electronics housing from which the                




2.5 Electronics Housing 
The electronics housing, outside the body of the main cloud sculpture, exists to protect the               
electronic components from damage and upset during regular use and moving. The separation of              
the electronics from the cloud itself reduces the temperature to which the cloud might be exposed                
if the Raspberry Pi were contained within the cloud itself, thus minimizing the fire hazard. This                
separation also makes maintenance of the RPI and internal connections easier and less             
destructive than accessing a panel within an individual cloud. Our proposed solution is based on               
the standard and preexisting Raspberry Pi Zero W case shown in Appendix F. Using this case,                
with welded connections between the pins and power/data lines, would provide sufficient            
protection to the RPi while improving component stability. 
 
3. Design Evaluation  
This section of the report evaluates different components of our cloud sculpture prototype based              
on the types of project requirements and constraints placed on that portion. Each section will               
identify the requirement or constraint to be evaluated, then outline tests and their results. 
 
3.1 Flammability Requirements 
The primary constraint dictating the flammability of our prototype is that “the cloud shall be               
made of non-flammable material.” In addition to the International Fire Code and UL standards,              
the external material of the cloud had to pass the field test as dictated by the NFPA Standard 705                   
[1]-[3]. 
 
3.1.1 Test Overview: Cloud Material 
This test will determine the flammability of each of our cloud envelope material options and also                
ensure that they meet the standards set by the International Fire Code, as well as the National                 




● The material chosen will be considered fire resistant as based on the fire codes mentioned               
above. 
● The material will not allow the fire to spread, if it were to be directly exposed to a flame                   
(worst case scenario). 
 
3.1.1.b Features Evaluated 
The feature evaluated in this test was the fire resistance of Decoral Fire Retardant Paper in                








3.1.1.c Test Scope 
This test was designed in order to simulate a situation in which the material was directly exposed 
to a flame. The test was conducted in a draft-free location with no other combustibles present. 
 
3.1.1.d Test Plan and Setup 
The procedure done for this test was based on methods listed in NFPA 705: 
Recommended Practice for a  Field Flame Test for Textiles and Films [3]. The materials needed 
for this test were a kitchen match, a timer, ruler, and a spring clip.According to NFPA 705, the 
minimum size requirement for test samples is 12.7 mm by 101.6 mm (½ in by 4 in) [3]. We 
decided for each sample of material to  have dimensions of 25.4 mm by 152.4 mm (1 in by 6 in) . 
After being suspended with the long axis (152.4 mm ) perpendicular to the ground, the center of 
the bottom edge (25.4 mm) will be exposed to a flame for 12 seconds. The material was then 
timed to see how long it continued to burn, and then, once it had stopped burning, was measured 
to determine the length of the burnt material, where fire had spread. This procedure will be 
repeated three times for each of the different material samples. 
 
3.1.1.e Acceptance Criteria 
The material will have passed the test if (based on the criteria from NFPA 705): 
● During the exposure to the flame, the fire should not spread over the complete length of                
the sample (101.6 mm) [3]. 
● There is no more than 2 seconds of afterflame [3]. This means that the material should                
not continue to burn 2 seconds after the ignition source (the match) has been removed.  
● Any portion of the material that breaks or drips off will not continue burning once they                
have reached the floor [3].  
 
3.1.2 Test Results and Evaluation 
The table below shows the average results for the afterflame time, char length, and whether there                
was material that broke off and continued burning for both the current butcher paper used in the                 
clouds and the fire-retardant paper. The raw data collected during the tests and images of the test                 









Average of the results for each of the different materials tested. 
Type of material Afterflame Time [s] Char Length [mm] 
Did broken material 
continue to burn? 
[Y/N] 
Butcher Paper (Not 
Crumpled) N/A 152.4 N/A 
Butcher Paper 
(Crumpled) N/A 152.4 N/A 
Fire Retardant Paper 
(Not Crumpled) 0 49.2 N/A 
Fire Retardant Paper 
(Crumpled) 0 66.7 N/A 
 
During the tests, the regular butcher paper (both crumpled and non-crumpled), had completely             
burned prior to the completion of the 12s flame exposure, and thus there was no afterflame.                
Since the paper completely burned, the char length exceeded the 101.6mm requirement, and thus              
failed the test. There was also no material that broke off of the butcher paper samples, and                 
therefore the last criteria (third column) is non-applicable. 
 
Based on the results above, the fire retardant paper was able to satisfy each of the three test                  
criteria listed in Section 3.1.1.e (both crumpled and non-crumpled), since the afterflame was less              
than 2 seconds, the char length was less than 101.6 mm, and there was no material that broke off                   
during the test. Therefore, we verified that the fire-retardant paper is significantly more fire              
resistant than the butcher paper currently used by our sponsor, and thus our test objective has                
been achieved.  
 
In comparing the crumpled and not crumpled fire-retardant paper, the crumpled seemed on             
average to have a larger char length compared to the not crumpled paper. However, because the                
crumpled fire-retardant paper was able to satisfy the acceptance criteria, we determined that             
crumpling the paper did not affect the fire retardant qualities of the material significantly, and               





3.2 Cloud Color Representation 
Project requirements and constraints regarding the correct color representation of the cloud            
sculpture are as follows: 
● Cloud will change color and/or light pattern to emulate a given weather state and update               
in real-time to weather with a reasonable response time (within 30 minutes).  
o E.g., dim colors for cloudy weather, bright white light for sunny weather  
● Able to tune into forecast data from different places, can change based on user input. 
● Response based on forecast projections and/or remote weather station data, not actual            
weather outside location. 
● Results should be displayed through coloration and/or light pattern 
 
3.2.1 Test Overview: Interface and Weather Response 
This test used the cloud sculpture desktop interface to test the overall response of the sculpture to                 
various weather and manually-set inputs. This test also incorporated the base number of cloud              





● A test cloud changes by exactly matching the state given by the desktop interface. 
● Color changes driven by weather changes, not manually set, are distinguishable from            
each other at a viewing distance of 20 feet. 
 
3.2.1.b Features Evaluated 
This test evaluated the accuracy of the desktop interface in relation to the color output of an                 
individual sculpture and determined if the variety of colors representing weather states            
sufficiently reflect the weather conditions. 
 
3.2.1.c Test Scope 
These tests used the desktop interface to verify the response of a cloud to manual input, as well                  
as qualitatively determine which colors the LED strip is capable of accurately supporting. These              
manual inputs included the seven colors of the rainbow at low, medium, and high color               
saturation. The four basic weather states included night, rainy/cloudy, sunny and hot, and sunny              
and cold. Likely more states will be included in the final prototype, but for the scope of this first                   
full prototype, only the four states were explicitly tested in order to demonstrate the functionality               
of the prototype. Each color setting/weather state was qualitatively assessed with a scale of 1-5,               
with 5 indicating that the color is perfectly represented and 1 suggesting that the color can not be                  





3.2.1.d Test Plan and Setup 
The completed cloud prototype is controlled directly by the desktop interface, with the Decoral              
paper placed over our LED test strip to evaluate the fully diffused color. We used this desktop                 
interface to verify the manual response of the cloud, and record the color changes apparent both                
directly next to the cloud and at a distance of 20 feet. The manual response included 21 color                  
inputs, shown in a chart in Appendix H. Once the manual response had been verified, we forced                 
the four different weather states by using four different locations depicting the desired weather              
state at the time of testing. This evaluated the weather location fetching mechanism within the               
desktop-cloud interface.  
 
3.2.1.e Acceptance Criteria 
The current prototype will be considered acceptable based on the following criteria: 
● The four base weather states: 
○ (1) are distinguishable by the unenhanced human eye at a distance of 20 feet  
○ (2) receive an average score equal to or exceeding 3 at 20ft 
● The manual color settings: 
○ (3) receive an average score equal to or exceeding 3 at 20ft  
○ (4) less than 7 settings receive a score of less than 3 at 20ft 
 
3.2.2 Test Results and Evaluation 
Appendix H shows that the four base weather states received an average score of 3.50, so it can                  
be inferred that criteria (2) was satisfied. However, the Night setting and the Rainy/Cloudy              
settings are very difficult to distinguish due to their imperfect scores and similar appearance, so               
criteria (1) was not satisfied for these states. The table also shows that the manual color settings                 
received an average score of 3.81 and 3.86 at 20ft thus satisfying criteria (3). Additionally, only                
one setting received a score under 3, so criteria (4) is satisfied.  
 
The scores each color state received varied more than we expected in designing their testing               
method, and in general, we found that more saturated colors are best represented by the LEDs.                
We also found that less saturated colors were more prone to distortion through the external               
material. So, in order to satisfy criteria (1) we should change the weather states to be represented                 
by more distinct, highly saturated colors. With this small change, we will be able to develop a                 
fully functional prototype with clearer weather states. 
 
Bridge LLC conducted their own tests in the spirit of the above test plan to evaluate the color                  
setting further. Their findings coincided with ours; that the colors chosen to reflect weather states               
should be, generally, highly saturated and bright. There was indeed a gap between the color               
selected on the cloud sculpture’s web app and the portrayed color. To solve this, the sponsors                
 
 
suggested a new set of confirmed weather-states, shown in Appendix I. Furthermore, the number              
of manual color options was reduced to the seven options reflected in Appendix B1.  
 
3.3 Component Hardiness and User Friendliness 
The project constraints list that the final design should be easy to maintain. Bridge LLC also                
specified in one of our initial meetings that this sculpture should be hardy enough to move within                 
a house, and should be able to be shipped or moved. Another requirement for this project was                 
that the design should be lightweight, safe, and allow easy access for repair. Because we have                
been unable to work on our physical prototype since roughly March 6th, the following test               
results were from feedback we received from our sponsors after we gave them our first full                
prototype. 
 
3.3.1 Test Overview: Hand-off to Bridge LLC 
This “test” evaluated whether our first prototype would withstand the transport to Bridge LLC, 




● Prototype withstands transport 
● Cloud construction works with flame retardant material 
● The web page landing for the sculpture is user friendly enough for the sponsors to use                
easily 
 
3.3.1.b Features Evaluated 
This test furthers the testing executed in section 3.2, and encompasses the overall design              
evaluation undertaken by Bridge LLC, but focuses on the connections between electronic            
components and the accuracy of light-temperature reflecting a weather-state. 
 
3.3.1.c Test Scope, Plan, and setup 
As a more informal test, the team decided to hand the first full prototype to our project sponsors                  
to evaluate the overall design. A team member went with the sculpture to the Bridge LLC studio                 
to walk them through the electronics setup, and we trusted the sponsors to recreate a sculpture                
around the electronics-only frame we provided them. Through this process of moving and             
constructing the sculpture, the hardiness of the electronic components were tested and evaluated             
by the project sponsors. Further, allowing the project sponsors to play with and evaluate our user                






3.3.1.d Acceptance Criteria 
An acceptable prototype will fulfill the test objectives, satisfy the project requirements and             
constraints, and incite a favorable response from our sponsors at Bridge LLC. 
 
3.3.2 Test Results and Evaluation  
We received the following (condensed and paraphrased) comments and concerns from Bridge            
LLC after a 1.5 to 2 week interval: 
● Colors and Color Selection: Sponsors revised the colors based on in-person output. In             
person, these look quite different, but the hex codes are accurate. See Appendix I for hex                
codes. A custom color, or weather-state, selector may benefit the user experience to filter              
out unwanted color behavior. 
● Component Hardiness and Setup: In its current state the components are quite fragile.             
Wires disconnect easily, some connections seem tenuous and easily broken by less than             
gentle handling. The product must be able to be shipped, and handled relatively easily.              
Currently the setup is too complex for the general consumer. Ideally, plugging in the              
system to a monitor is a step that can be skipped. For the final prototype, the physical                 
installation of this cloud should be easy for a consumer to understand - plugging in with a                 
standard US plug or into a can light socket. 
● Web Interface General: Can the speed at which this page pushes changes to the cloud be                
increased? To test the color states took quite some time. 
● Flickering: This may be a faulty component on this particular prototype, but there is a               
constant low level “flicker” in the lights.  
● 1 Minute Cycle: As already pointed out by the TU team, the cloud “refreshes” every               
minute, and the lights go out for a brief second. 
Although the electronic portions of this prototype survived the move to the Bridge LLC studio,               
and our sponsors were able to make use of our user interface, their comments prove the                
insufficiency of our first full prototype. While this prototype was, in fact, nowhere near the               
commercially viable point, we did gain some insight from these comments. However, since these              
comments were given to the team before Trinity’s shift to online learning, we have not been able                 
to respond fully to these comments, other than suggesting solutions. The team has addressed the               
bottom three comment sections, and the color selection comment section, by updating the             
GitHub repositories for this project. Appendix B shows screenshots from the color selection             
website, which also now satisfy our user-friendliness requirements. 
Further streamlining the electronics setup process, and refining the electronics housing, would            
solve the issues posed by the project sponsors. Appendix A contains electronics setup             
instructions for initializing the Raspberry Pis. An additional option for increasing component            
hardiness, is to use RPI Zero W computers without the attached pin headers, and instead               
manually welding connections to the board. This solution may add a complicated step to the               
 
 
manufacturing process but would overall significantly improve the hardiness of the connections            
between RPI and cloud. 
 
4. Conclusions 
Between the prototype that we delivered in March, the Electronics Setup Guide included in              
Appendix A, and the updates to the code base made remotely since the March prototype, our                
design has met the specifications laid out in the most recent project proposal. Although there are                
still bugs in our prototype that prevent it from being commercially viable, these bugs are to be                 
expected with any software product that has not undergone a period of extensive beta testing.               
The prototype has room for improvement in its electronic connections, but verification of our              
suggestions cannot take place because of our restricted mobility and access to our work.  
 
For any future improvements to the prototype, we suggest following the steps outlined in the               
“Finishing Touches” section of Appendix A. In particular, ample focus should be provided to the               
beta testing phase we recommend. Having an IT professional who can isolate and correct any               
reported errors would be paramount to the success of this project in a commercial setting. We                
also recommend that improvements be made to the electronic connections between the RPI and              
LED strips. 
 
Based on our most recent project plan, and not our original project requirements, our current               
modified prototype meets its requirements. Most of our original project requirements and            
objectives were met, except perhaps the “ease of maintenance” constraint, since our prototype             
was structurally unchanged from the original sculpture. Although there were a few setbacks and              




















Appendix A: Electronics Setup Guide 
Opening Comments 
This guide is intended to outline the electronics setup process for the Weather-Responsive Cloud              
Sculpture prototype. Due to challenges presented by the Covid-19 pandemic, there is a section              
that must be completed one time in order to finalize the prototypes. In total there are three                 
discrete sections. The first section outlines steps that should be taken by Bridge LLC ​only once                
in order to finalize the prototype that the design team delivered in March of 2020. To complete                 
these steps it is recommended that the help of an information technology (IT) professional be               
sought out. The second section describes the most efficient process to duplicate this prototype              
such that it can be deployed on a commercial scale. Finally, the third section describes the                
process that the customer must follow in order to install the cloud-sculptures.  
 
Section I: Finishing Touches 
As mentioned before, these steps can be technically demanding, so we recommend the             
enlistment of qualified help. For a working professional in IT or a related field, these finishing                
touches can likely be completed in less than a day. However, as with all software products, the                 
cloud sculptures would benefit greatly from a period of beta testing, so that any unknown bugs                
can be identified. 
Update Codebases 
1. The first thing to do is to update the code base on the Raspberry Pi server. This                 
can be accomplished by turning on the RPI while it is connected to a keyboard               
and monitor. After this, load the terminal, and execute the following commands.  
$ sudo git pull ​https://github.com/kcastil3/Airhead​s 
$ sudo ./move_page 
2. These commands will have updated the server to match the most recent code             
updates. 
3. Now, you will need to update the Client RPI. This is done by repeating the               
process in step 1, but only entering the following command: 
$ sudo git pull https://github.com/kcastil3/Clients 
4. At this point the codebases on both RPIs should be updated to match the github. 
5. This is where it is imperative that professional help be enlisted. Because the code              
changes from the March prototype could not be tested directly, there could be             
fatal errors as a result of incorrect syntax. However, identifying these errors            






Clone the Github and Establish Update Pipeline 
In order to make future changes to the codebase you’ll want to clone a separate repository                
so that any future changes to the codebase can be saved remotely. This can be done with                 
the following command: 
$ sudo git push --mirror https://hostname/exampleuser/new-repository.git 
Note, this command must be executed for both the server and client repositories.  
 
Now, it is imperative that a pipeline be established in the RPIs so that any updates pushed  
to the Githubs are automatically pulled down. This way any bugs within the RPIs can be 
resolved remotely.  
 
In each repository, there is already a file titled “pipeline”. First, you should edit these               
files 
such that the line that says “git pull” now pulls down from the new repository. Next, you  
should execute the following command from inside the appropriate folders: 
$sudo chmod 777 pipeline 
Finally, you need to configure the Cronjob so that the “pipeline” script is executed on  
startup. Execute: 
$sudo crontab -e 
Now you can follow the steps in this tutorial in order to configure this file correctly. 
https://www.jessicayung.com/automate-running-a-script-using-crontab/ 
At this point, the pipeline should be configured. It is recommended that several copies of  
SD cards from both the client and server be made now to ensure safety in the future. The 
tutorial for this is linked below. 
https://smallbusiness.chron.com/copy-sd-card-another-52692.html 
 
Section II: Production 
After completing Section I, the SD cards can be quickly configured for deployment. But first, the                
Wifi settings must be changed for both the server and the client so that the customer does not                  
have to. 
 
In order to set up the Wifi connections, one the server SD card should be inserted into an RPI,                   
which is connected to a keyboard and monitor. Once the RPI has booted up, access the terminal                 






This command will bring up a menu. Select “Network Options”. From here, you can set the                
SSID and password for the Wifi network of the customer. Therefore, it is imperative that the                
customer supply Bridge LLC with their network settings prior to purchase. 
 
Repeat the process described above for a single client SD card. Now, you have a copy of both the                   
server and client as needed for deployment. You can now make as many copies of the client SD                  
card as necessary using the tutorial linked at the end of Section I. Remember that each RPI will                  
require a SD card in order to function. 
 
Section III: Installation 
Refer to the diagram in Appendix E to confirm the locations of any pins. And refer to the table in                    
Appendix F to confirm the names of any parts. 
 
The actual installation is quite simple. First, the LED should be cut to the appropriate length,                
depending on the size of the cloud. We recommend an absolute maximum of 100 pixels be used                 
in a given cloud, as any more may pull too much current from the RPI. Now, you should ensure                   
that the SD card is inserted into the RPI, and the RPI is inside of its case. 
 
Now, a black wire will run directly from Pin 0 (ground) into the black wire connector of the LED                   
strip. A red wire will run directly from Pin 23 (power) into the red connector of the LED strip.                   
And a single white wire will run from Pin 6 (pulse-width modulation) into the remaining               
connector on the LED strip. The RPI power supply connects directly from the wall socket to the                 





Appendix B: User Interface 
 
 
Figure B1​. User interface landing page in the Google Chrome web browser. Note that the PHP 
code at the bottom of the screen would usually indicate the color or weather-data, but this 





















Appendix D: Links to Github Repositories 
For the servers: ​https://github.com/kcastil3/Airheads 
For the clients: ​https://github.com/kcastil3/​Clients 













Appendix F: Electronics  Materials 
 Note, “N” refers to the number of clouds that will be in the installation. 
Component Quantity Unit Cost Image 
RPI Zero W labelled as 
“Server” loaded with 8 GB 
SD Card [6] 
1 $14.00 for RPI 
 
$5 or less for SD 
Card 
 
RPI Zero W’s labelled as 
“Client” [6] 
N “ " 
RPI Zero W Official Case 
with Space for Headers [7] 
N+1 $6.27 
 
5V 2.5 A Power Supply for 
RPI with micro-USB tip [8] 
N+1 $8.57 
 
Alitove 16.4ft WS2812B 
LED Strip [9] 





Appendix G: Fire Testing Data 
 
Type of 











1 N/A 152.4 N/A 
2 N/A 152.4 N/A 
3 N/A 152.4 N/A 
Butcher Paper 
(Crumpled) 
1 N/A 152.4 N/A 
2 N/A 152.4 N/A 




1 0 57.2 N/A 
2 0 52.4 N/A 




1 0 77.8 N/A 
2 0 65.1 N/A 

















Flame Test Pictures 
 
Figure 1. ​Fire Retardant sample strips (crumpled) after fire testing. 
 
 





Appendix H: Color Quality Testing Results 
 
Test State Desired Color Result View at 20 feet 
Night Dark purple/grey 3 3 
Sunny (hot) 











Red 1  2 2 
Red 2  2 3 
Red 3  5 5 
Orange 1  4 4 
Orange 2  3 3 
Orange 3  2 2 
Yellow 1  5 5 
Yellow 2  4 4 
Yellow 3  5 5 
Green 1  3 3 
Green 2  4 4 
Green 3  5 5 
Blue 1  5 5 
Blue 2  3 3 
Blue 3  4 4 
Indigo 1  4 4 
Indigo 2  4 4 
Indigo 3  5 5 
Violet 1  4 4 
Violet 2  3 3 
Violet 3  4 4 
Manual Settings Numerical Average 3.81 3.86 








Appendix J: Complete Project Requirements 
Functional Requirements  
● Cloud will change color and/or light pattern to emulate a given weather state.  
○ E.g., dim colors for cloudy weather, bright white light for sunny            
weather 
● It will hang from a ceiling/raised platform or standalone display.  
● Will require a program to be able to interface with the weather forecast.  
● Will interact with the consumer's app or controller that connects to the program.  
● Must be made of non-flammable materials in compliance with UL standards [2].  
● Sculpture will use a power source operable on 120 V US mains electricity.  
● Will update in real-time to weather.  
  
Non-Functional Requirements  
● Able to tune into forecast data from different places, can change based on user input.  
● Reasonable responsiveness of cloud after weather change (within 30 minutes).  
● Response based on forecast projections and/or remote weather station data, not actual            
weather outside location.  
● Should not need to be repaired/deconstructed for bulbs/lighting source to be replaced.  
● Resources are limited to existing, flame-retardant material, and to current research.  
  
Interface Requirements  
● Design shall be lightweight, safe, and allow easy access for repair.  
● Results displayed through coloration and/or light pattern. 
● Appearance must be cloud-like and aesthetically pleasing.  
● The application/controller shall be intuitive to the user and include instructions.  
● Users should be able to pick the location the cloud responds to.  
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